CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING CONTRACT NO. 68-S2-99-07
ORDER NO.: 19 DATE(s): 3/28/01
SITE/SPILL NO.: PU SHIFT:0700 - 1730

EPA REGION: IT 0O8C: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env.,Inc. WORK ORDER #95
MONITORS: Paul Potvin : RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

1) Provide form 1900-55s to the OSC for approval.

2) Provide security for the Site from 3:30pm until 7:30am the
following morning. One person acting as the guard will be on-
site at all times. Each guard will key-in at the appropriate
time and location at each key-box. The guard will periodically
inspect the site for any releases, spills, leaks, fires, etc.

3) Conduct daily safety briefing.

4) Complete a Daily Work Summary outlining daily accomplishments.
5) Obtain waste delivery confirmation from Safety Kleen and
provide same to EPA.

6) Bulk the residual tank materials of the same waste stream into
one tank then pump the aqueous phase into the oil water
separator. .

7) Remove all liquid wastes from tank 16 and stabilize the
sludge.

8) Cover the opening in tank 16 at the end of the working day so
that it prohibits precipitation from entering tank 16 if
precipitation is anticipated prior to the start of the next
working day.

9) Sample tanks 2,3,6,7 the rolloff, the cart in the shaker house
and the box screen and analyze for PCBs with a one week
turnaround time and a data package that can be data validated.
10) Obtain and load a rolloff or other appropriate container with
the uncontaminated scrap steel on Site and ship off-site for
recycling.

11) Remove the steam coils (pipes) from tanks 11, 12 and 17. ,
12) Secure three bids for clean backfill to be used to backfill
underground tanks. :

13) Obtain two loads of stone and cover the area of ground above
backfilled tank 15.

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 0-FOREMAN 3-CLEANUP TECHNICIAN(S) 1-PCT
0-CHEMIST 1-EQUIPMENT OPERATOR Q-LAB TECH 0-T&D Coordinator
EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM QUANT . ITEM QUANT .
PICK UP TRUCK (1/4 TON) 3 FAX 1
RADIO HAND HELD 3 CELLULAR TELEPHONE 1
EXCAVATOR 1 LAPTOP COMPUTER 2
PORTABLE BOILER 0 COMPUTER PRINTER 2
DOUBLE DIAPHRAGM PUMP 1 ATR _COMPRESSOR 1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR ',7%/4&14&

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. ‘\

Page 1 U
448651

0



CERCLA REMOVAL ACTION DAILY WORK ORDER

) SITE NAME: BCF OIL REFINING : CONTRACT NO. 68-82-99-07
‘ ORDER NO.: 19 DATE(s) : 3/28/01
SITE/SPILL NO.: PU ‘ SHIFT:0700 - 1730
EPA REGION: II 08C: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env., Inc. WORK ORDER #95
MONITORS: Paul Potvin RM: Bob Moody

DESCRIPTION OF SUPPLIES REQUIRED

Amendments: -
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